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Courthouse Project Update – 08.16.18 
 
 

Introductions / Overview of New Meeting Series 

• Dave Jobs introduced Kevin Fromm, OAC Services PM. 

• Glen Lyons outlined the standing meeting agenda going forward (Items 1-6). 

• Kevin Fromm confirmed the format for information to be included in meeting minutes  
(see page 3 for look-ahead schedule) and presented agenda items 1 through 4. 

 
1. Schedule 

a. Upcoming Activities (see page 3 for details) 

• Temporary erosion and sediment control (TESC) – begin 8/28 

• First abatement and demolition activities starting 
o temporary walls around restroom core and shearwall zone – 8/23 
o caulk removal on North Face of existing building – 8/28 
o precast removal at North Entrance canopy – 9/4 

b. Progress To Date 

• Temporary fencing up 8/7 

• Contractor and subcontractor background checks – in progress since 8/8  

• Permit – approved 8/10, paid 8/15 

• First construction trailers onsite 8/15 
 

2. Contract Metrics 
a. Hoffman given Notice To Proceed: 7/30/2018 
b. Current Phase 1 Substantial Completion:  1/24/2020 

(Addition Substantial Completion:  available for use, temporary walls to Addition 
removed) 

c. Current Phase 2 Substantial Completion:  1/15/2021 
(Renovation Substantial Completion:  available for use, temporary walls to area 
removed) 

d. Current Project Budget:  $ 76,044,740 
e. Current Project Spend Through 7/31/2018:  $ 8,274,005 

 
3. Changes – see also Upcoming Decisions, below 

a. (none at this time) The Project Team’s goal is to give stakeholders advance notice of any 
changes to the project scope requiring a decision – including potential cost savings.  

 
4. Upcoming Project Decisions 

 

Due Date Item 

  

 (none at this time) 
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5. Stakeholder Concerns 

a. Magnetometer Location – Jeff Brand reported that the second magnetometer at the 
East Entrance will remain in place through September. Jeff will notify the meeting team 
if foot traffic remains light enough during busier months to justify removing the second 
magnetometer.  

b. Basement Security Podium – Jeff Brand confirmed when the podium will be manned. 
 

6. New Business / Announcements / Action Items 
a. Judicial Access – Judges asked about reestablishing access to a door which had been 

reserved for construction. Kevin made this an action item for the Project Team (resolved 
2 hours after this meeting). 

 
 
MEETING ATTENDANCE 

 SUPERIOR COURT  DISTRICT COURT  EXECUTIVE’S OFFICE 

X Judge Linda Krese  Judge Anthony Howard  Ken Klein 

X Judge Bruce Weiss X Lauren Bjurstrom X Josh Dugan 

X Judge George Appel X Lonnie Enyeart  Susan Neely 

 Judge Millie Judge     

 Commissioner Susan Gaer  SHERIFF’S OFFICE  COUNCIL  

X Shane Nybo  Ty Trenary X Brandi Vena 

 Bob Terwilliger X Jeff Brand   

   Scott McLaughlin  OFFICE for PUBLIC DEFENSE 

 CLERK’S OFFICE    Sara Bhagat 

 Sonya Kraski  PROSECUTING ATTORNEY  Kristin Crane 

   Bob Lenz   

      

 FACILITIES & FLEET  LAW LIBRARY  OAC SERVICES (CM) 

X Mark Thunberg  Lettice Parker X Dave Jobs 

X Jeff Hencz   X Kevin Fromm 

X Steve Slawson  BAR ASSOCIATION X Glen Lyons 

X Lolly Huggins  Joyce Wood   

      

Attendance: “X” denotes present for entire meeting, asterisk (*) denotes partial attendance. 
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Excerpt from 6-week look-ahead schedule (courtesy of Hoffman Construction). 


